
EXHIBIT D

Clark County Mixed Use  Ordinance 
Work Plan (Revised 2/8/05)

TASK MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN
Finalize & adopt MX Work Plan X
Expand MX Committee to add Design 
Group, creating Business and Design sub 
groups X
PHASE I -  SITE ANALYSIS 
DS staff (Code Improvement Committee - 
CIC) tour of MX sites. Prepares SWOT* 
analysis X
MX Committee- Business Group Site 
Tours & "Economic" SWOT analysis X
MX Committee- Design Group Site Tours 
& "Design" SWOT analysis X
LRP staff prepares Summary SWOT 
Report X `
Issue RFP for design consultant to advise 
on process and develop design standards 
for proposed MX ordinance. X
BOCC selection of Design Consultant X
Present MX Work Plan and MX SWOT 
Report to staff X
PHASE II - VISION CREATION
MX site charettes (of 2-5 "typical" sites) 
with 3-person design teams for each 
typical site X X
MX Committee work session on "typical" 
site design proposals X
Consultant prepares proposed MX design 
principles/elements (i.e., Vision) with 
pictures/diagrams X
Present proposed MX design 
principles/element to staff X X
MX Committee work session on design 
principles/elements X X
Hold Open House(s): present SWOT 
(summary) Report, proposed ordinance 
concepts, and proposed design 
principle/elements in pictorial program. X
MX Committee work session to 
discuss/incorporate public comments and 
finalize Vision X
Phase III - DEVELOP ORDINANCE, 
DRAFT #1
Consultant to prepare DRAFT 1 MX 
ordinance X X
Present DRAFT 1 MX ordinance to staff X
CIC (staff) to review DRAFT 1 MX 
ordinance and prepare recommendations 
for committee X
MX Committee work session(s) to review 
DRAFT 1 MX ordinance X
PHASE IV - DEVELOP ORDINANCE, 
DRAFT #2
Consultant to prepare DRAFT 2 MX 
ordinance X X
MX Committee work session(s) to review 
DRAFT 2 MX ordinance X
CIC (staff) to review DRAFT 2 MX 
ordinance and prepare written 
recommendations for committee X
Open House to present Draft 2 MX ordinance X
Final CIC work session to prepare final 
recommendations X
MX Committee Work Session to finalize MX 
ordinance proposal X

PHASE V - HEARINGS AND ADOPTION
PC work session and hearing(s) X
BOCC work session and hearing(s) X
BOCC Adoption X
Ordinance effective date X
 *SWOT = Strengths, Weaknesses, Opportunities & Threats: 
Business Group to look at economic feasibility focusing on appropriate mix of uses of each site, given present and ultimate build out of area. 
Design Group to look at possible designs given the Business Group SWOT results, plus environmental, transportation and drainage conditions.


